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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 15:23:09

CONTID: C14833 ESTIMATE NO: 0003 FINL 2002

PCN: 14833-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY 04 Chip Seals West PERCENT TIME:

PROJECT NO: STA R400-170

R4 FY 04 Chip Seals West

NAME OF ROAD: SH 52

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 07/26/2004

1935 SNOWY OWL DRIVE DATE LET 05/27/2004 DATE WORK BEGAN

DATE AWARDED 06/01/2004 DATE TIME STOPPED 08/06/2004

DATE CONTRACT EXECUTED 06/17/2004 DATE ACCEPTED 08/06/2004

BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 662,120.19 PARTICIPATING $ $ 290.65

AWARD PROJECT AMT: 737,737.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,145.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.00

11.0 TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

100.00%

0.00

290.65

290.65

8,436.37

$

$

$

$

662,120.19

0.00

662,120.19

0.00

662,120.19

0.00

0.00

662,120.19

0.00

AMOUNT DUE 662,120.19 8,436.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,436.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14833-BID ESTIMATE RUN 02/23/2005

PROJECT: STA R400-170 ESTIMATE NO: 0003 15:23:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 49.460 49.460

TON 0.000 0.00

70.00000 49.460 3,462.20

403-00720

0010 COVER COAT MATERIAL (TYPE II)(SPECIAL) 440,924.000 440,924.000

SY 0.000 0.00

0.85000 440,924.000 374,785.40

409-02055

0011 ADDED ITEM (DOLLAR)/ PRICE RED ITEM 409 AGGREG  CMO 3 -15,113.860 -15,113.860

DOL 0.000 0.00

1.00000 -15,113.860 -15,113.86

900-00006

0015 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 206,012.000 206,263.000

GAL -251.000 -213.35

0.85000 206,012.000 175,110.20

411-10261

0020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

626-00000

0030 *EPOXY PAVEMENT MARKING 1,260.000 1,292.000

GAL -32.000 -1,376.00

43.00000 1,260.000 54,180.00

627-00005

0035 RAISED PAVEMENT MARKER (TEMPORARY) 7,803.000 7,803.000

EACH 0.000 0.00

1.00000 7,803.000 7,803.00

627-00030

0040 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

228.000 228.000

SF 0.000 0.00

12.00000 228.000 2,736.00

627-30405

0045 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

357.000 357.000

SF 0.000 0.00

7.50000 357.000 2,677.50

627-30410

0050 *FLAGGING 360.000 360.000

HOUR 0.000 0.00

19.00000 360.000 6,840.00

630-00000
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PCN: 14833-BID ESTIMATE RUN 02/23/2005

PROJECT: STA R400-170 ESTIMATE NO: 0003 15:23:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *PILOT CAR OPERATION 70.000 70.000

HOUR 0.000 0.00

40.00000 70.000 2,800.00

630-00001

0060 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007

0065 *TRAFFIC CONTROL MANAGEMENT 5.000 5.000

DAY 0.000 0.00

400.00000 5.000 2,000.00

630-00012

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.900

EACH 0.100 4.00

40.00000 1.000 40.00

630-80341

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400

EACH 9.600 576.00

60.00000 96.000 5,760.00

630-80342

0080 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 1,200.00

3,000.00000 4.000 12,000.00

630-80355

0085 *TRAFFIC CONE 100.000 90.000

EACH 10.000 100.00

10.00000 100.000 1,000.00

630-80380

0090 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

789.75000 1.000 789.75

630-80510

0095 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0100 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0105 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PCN: 14833-BID ESTIMATE RUN 02/23/2005

PROJECT: STA R400-170 ESTIMATE NO: 0003 15:23:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $290.65 662,120.19CURRENT AMT 662,120.19 $$

PROJECT TOTAL 290.65 $ 662,120.19CURRENT AMT 662,120.19 $$


